Rudolph and Sletten
Project # 2787-0

Week Starting 02-02-04
4 week Rolling Schedule

Lawrence Berkeley National Laboratory

The Molecular Foundry
Building 67 & 67A

ID | Task Name Contr. Dur Start Feb 1,'04 Feb 8, '04 Feb 15, '04 Feb 22, '04
sIM[TIwW[T[F[s[s[M[TW|[T[F[s[sM|[T|wW[T[F[s[sM|[T|W[T[F]s
1
2 Install access gate 66 (Closure) McG Hester 1d Fri 1/23/04
3 Rock at lower area McG Hester 2d Wed 2/4/04 2/4 | McG Hester
4 Install BMP's as necessary McG Hester 5d Mon 2/2/04 |2 ‘ —| McG Hester
5 Demo Trees McG Hester 3d Wed 2/11/04 2/11 McG Hester
6 Develop access road McG Hester 6d Mon 2/2/04 |2 ‘ j McG Hester
7 66 FA underground pco 8003 R&S 1d Thu 2/5/04
8 Red concrete/Backfill R&S 1d Thu 2/5/04 2/5 j R&S
9 Site work / Early Utilities 14d Fri 1/30/04
10 Demo (SD) @ cooling tower McG Hester 1d Fri 1/30/04 ¢G Hester
11 Install drop manhole MJB 5d Wed 2/4/04 2/4 MJIB
12 Install SD north end of wall MJB 2d Tue 2/10/04 2/1 MJIB
13 Install SS line @ bldg.62 MJB 5d Thu 2/12/04 2/12 i L. MJB
14 Selective demolition 3d Mon 2/2/04
15 Concrete Wall @ lower lot McG Hester 3d Mon 2/2/04 |2 McG Hester
16 HPNG Install 3d Wed 1/28/04
17 Install added valve & backfill MJB 3d Wed 1/28/04 3B
18 Ground Grid 8d Mon 2/2/04
19 Tie in new ground grid 66 Contra Costa 4d Mon 2/2/04 |2 Contra Costa
20 Tie in bldg 72 Contra Costa 5d Thu 2/5/04 2/5 Contra Costa
21 Tie in new ground grid 72 Contra Costa 1d Wed 2/11/04 2/11 [ Contra Costa
22 Building 62 FH relocate (pending pco) 16d Thu 2/19/04
23 Shutdown Notice to LBL FH@62 MJB 2d Thu 2/19/04 2/19 (i
24 Procurement (materials) MJB 6d Mon 2/23/04 2/23
25 FH Shutdown **/x*** LBNL Fac 1d Tue 3/2/04
26 Pothole for existing utilities MJB 1d Tue 3/2/04
27 Excavate/ cap *** MJB 2d Tue 3/2/04
28 Relocate FH/bollards MJB 2d Wed 3/3/04
29 Test and backfill *** MJB 2d Fri 3/5/04
30 Rework road and parking lot *** McG Hester 3d Tue 3/9/04
31
32
33 Building Excavation @ Shoring 19d Mon 1/26/04
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34 #1 (822.00") 19d Mon 1/26/04
35 Prelim ex for soldier beams ** McG Hester 5d Mon 1/26/04 ¢G Hester
36 Mobilize DBM 3d Wed 1/28/04 | M
37 Drill / install soldier beams M9-M41 **/*** DBM 4d Tue 2/3/04 | 2/3 —| DBM
38 install 3" shotcrete mud wall *** DBM 3d Fri 2/6/04 2/6 ‘: DBM
39 Cure DBM 1d Tue 2/10/04 2/10 I: DBM
40 bench / slope for balance of soldier beams McG Hester 3d Fri 2/6/04 2/6 ‘: McG Hester
41 Drill / install balance of soldier beams **/*** DBM 9d Mon 2/9/04 2/9 DBM
42 Tie Back Installation 52d? Mon 12/8/03
43 #2 (817.00") 52d? Mon 12/8/03
44 Excavate bench ** McG Hester 3d Mon 2/9/04 2/9 McG Hester
45 Install Tiebacks *** DBM 2d Thu 2/12/04 2/12
46 Install 3" shotcrete mud wall *** DBM 3d Mon 2/16/04 2/16 DBM
47 Cure Concrete / Tension tiebacks *** DBM 1d Thu 2/19/04 2/19 7DBM
48
49
50
51
52
53
54
55
56
57
58
—_INotes:
59 **  Dig/Penetrate Permit Required
60 — |** LBL Inspection Required
¥ LBL Facilities Required
61
62 o
63
64 end 1d? Mon 12/8/03
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